
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:55 PM

Run date

Time

Reviewer: Wright, Doug 31-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 143 Date: 26-Aug-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 352

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the struts facades erection , & work
on shear plates adjustment . Crews started at 7:10 AM.

Joshua , & Augie had to work on the barge rigging the pieces . All other crews had to work on the
erections . The 2nd side for the façade West façade was flown at 7:15 AM. It was set in place & secured
with bolts . Crews were done at 7:35 AM.

After that , crews had to set the remaining façade plates on the East , North , & South , install cat
walk & hand rail between East & West strut facades . Crews were done at 10:00 AM.

Then , Jacob , & Barry had to work with ABF engineer on the shear plates . Crews had to align the
plates on the top & bottom , place 19 millimeter shim plates , & lock the shear plates . Crews started at
10:30 AM. They were done at 4:30 PM.

Tony , & Kevin had to remove the rubber plugs from the tower shafts at elevation of 28 meter
around the struts & the façade plates . Crews were done at 12:00 PM.

Joshua , Carlos , & Augie had to work on the barge . Crews had to sort the existing materials on the
barge . Crews were done at 12:00 PM.

In the afternoon , crews had to work on the top plates for the façade . Crews started on the East
plate at 12:40 PM. They were done at 1:10 PM. Then , crews had to work on the North , South top plates ,
& set the bottom façade plate for the 33 meters elevation East strut . Crews were done at 5:00 PM. They
had to wrap up their tools & equipment. Crews left at 5:20 PM.

Bid Item: 053 T-L01-SFS.05304-0120F4 Tower Lift 01 Strut Façades South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 143 Date: 26-Aug-2010 Thursday

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00
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